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06/20/06 Statement of Ongoing Contracts as of 07/06/06

08District

08-RIV-10-15.8/15.9

08-RIV-10-20.0/25

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-74-23.5/25.9

08-RIV-74-27.5/30.5

Fed Aid

HA42

HM2

HB5

HE13

HM1

HM1

Pgm Code
IN RIVERSIDE COUNTY NEAR BANNING AT
THE DESERT HILLS TRUCK INSPECTION
FACILITIES

IN RIVERSIDE COUNTY IN CABAZON FROM
0.5 KM EAST OF CABAZON DITCH  BRIDGE
TO WEST OF STUBBY WASH BRIDGE

IN RIVERSIDE COUNTY AT GLEN AVON FROM
ROUTE 15 AND 60 SEPARATION TO VALLEY
WAY UNDERCROSSING

IN RIVERSIDE COUNTY NEAR CORONA AND
CHINO HILLS FROM SAN BERNARDINO AND
RIVERSIDE COUNTY LINE TO SANTA ANA
RIVER BRIDGE

IN RIVERSIDE COUNTY NEAR LAKE
ELSINORE FROM MAPES ROAD TO NAVAJO
ROAD

IN RIVERSIDE COUNTY AT ROMOLAND  FROM
ROUTE 74 AND 215 SEPARATION TO 0.2 KM
WEST OF BRIGGS ROAD

Description 

CONSTRUCT TRUCK INSPECTION BUILDING

REPAIR FENCE

WIDEN HIGHWAY

WIDEN DIVIDED HIGHWAY

ASPHALT CONCRETE OVERLAY

RESURFACE RUBBERIZED ASPHALT

Type Of Work
DENBOER ENGINEERING & CONST.

CROWN FENCE COMPANY

YEAGER SKANSKA INC.

SEMA CONSTRUCTION

VANCE CORPORATION

R J NOBLE COMPANY

Contractor

PALM SPRINGS, CA  92264

SANTA FE SPRINGS, CA 90670

RIVERSIDE, CA 92509

LAKE FOREST, CA  92630

RIALTO, CA  92377

ORANGE CA 92856

 

 

 

 

 

(714)637-1550

OZOWARA, D

EMUH, GODWIN

KAWWA, JABRA

YOGARAJAH, MANNY M.

CALIXTO, MIGUEL

Resident
Engineer

(951) 232-3714

(951) 232-3706

(951) 276-1938

(951) 830-6864

(909)232-8955

 

 $2,024,190

 $173,885

 $52,057,850

 $9,449,643

 $148,633

 $819,007

Bid + CCOs

 $595,666

 $34,689

 $4,631,220

 $9,890,131

 $0

 $0

Comp To  date

 $117,660

 $34,689

 $0

 $11,931

 $0

 $0

This Month
12/13/05

04/28/06

03/08/06

12/29/03

04/26/02

04/21/06

Awarded

12/30/05

05/11/06

03/17/06

01/14/04

05/07/02

05/01/06

Approved

08/07/06

07/19/06

10/12/07

04/28/08

Est Comp

 74%

 43%

 16%

 0%

 0%

 0%

%Time

 29%

 20%

 9%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

08-0C9504

08-0H1804

08-354804

08-446514

08-1A0104

08-0F8304

Contract 

ACIM-010 -(099)1

  

ACNH-P060-(123)E

HP21-6208-(007)L

  

  

ACIM-010 -(099)E

  

LN62-08 0-(8)

 620-8 00-()

  

  

--()

  

--()

--()

  

  

WPCP

  

  

SWPPP

  

  

4575 E. CAMINO PAROCELLA

12118 BLOOMFIELD AVENUE

1995 AGUA MANSA ROAD

2 SOUTH POINTE DR. STE 295

2271 LOCUST AVENUE

P O BOX 620

2781 W. RAMSEY AVE.,
SUITE 7

2351 LUGONIA AVENUE,
SUITE F

2023 CHICAGO AVENUE,
SUITE B6

790 S. VIA LATA STE
100

14340 ELSWORTH, STE
#117

COLTON, CA 92334

MORENO VALLEY, CA 92553

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

08District

08-RIV-79-33.8/40.4

08-RIV-86-11.4/22.8

08-RIV-91-7.4/21.6

08-RIV-91-/14

08-RIV-95-10.7/25

08-RIV-95-28.0/36.2

Fed Aid

HM1

HM1

HB4N
HE13

HM4

HA22

HM1

Pgm Code
IN RIVERSIDE COUNTY IN AND NEAR
BEAMONT FROM SANDERSON AVENUE TO
ROUTE 10 AND 79 SEPARATION

IN RIVERSIDE COUNTY IN AND NEAR  CITY
OF COACHELLA FROM 66TH AVENUE TO
ROUTE 86S AND 10 JUNCTION

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
0.1 KM EAST OF MAGNOLIA AVENUE
UNDERCROSSING TO 0.3 KM EAST OF
BROCKTON AVENUE UNDERCROSSIN

IN RIVERSIDE COUNTY IN AND NEAR
CORONA AND RIVERSIDE FROM COUNTY LINE
TO 0.1 KM WEST OF VAN BUREN
OVERCROSSING

IN RIVERSIDE COUNTY NEAR BLYTHE  FROM
0.7 KM NORTH OF PALO VERDE DAM ROAD
TO 1.5 KM NORTH OF WILEY HILL LOG
CABIN

IN RIVERSIDE COUNTY ON ROUTE 95  FROM
6.3 KM NORTH OF WILEY HILL LOG CABIN
TO SAN BERNARDINO COUNTY LINE

Description 

RESURFACE ASPHALT CONCRETE

GRIND EXISTING CONCRETE PAVEMENT

WIDEN EXISTING HIGHWAY AND BRIDGES

REPLACE PAVEMENT MARKERS

RUBBERIZED ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

Type Of Work
ALL AMERICAN ASPHALT

PENHALL CONSTRUCTION CO.

BRUTOCO ENGINEERING &

STERNDAHL ENTERPRISES INC

GRANITE CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

CORONA, CA   92878

RIVERSIDE, CA 92507

FONTANA  CA  92334-0429

SUN VALLEY CA 91352

INDIO, CA 92203

WATSONVILLE CA 95077

 

 

 

 

 

(831)724-1011

ALI AL-SAADOON

ESSI MOHAMMADI

CALIXTO, MIGUEL

FATHI MANASRAH

OZOWARA, DENIS

Resident
Engineer

(951) 276-1945

(951) 453-8943

(909) 232-8957

(951) 277-8582

(951) 232-3714

 

 $1,257,238

 $945,619

 $18,441,152

 $355,460

 $2,368,453

 $1,294,813

Bid + CCOs

 $151,583

 $120,472

 $18,880,988

 $310,988

 $1,105,103

 $0

Comp To  date

 $0

 $120,472

 $2,380

 $0

 $1,105,103

 $0

This Month
04/21/06

05/10/06

05/29/01

04/04/06

03/28/06

05/15/06

Awarded

05/04/06

05/26/06

06/07/01

04/13/06

04/11/06

05/30/06

Approved

07/17/06

07/30/06

02/28/07

06/07/06

07/12/06

Est Comp

 30%

 23%

 0%

 100%

 50%

 0%

%Time

 12%

 13%

 0%

 100%

 46%

 0%

% Work 

 

 

PLANT EST
SATIS

COMPLETED

 

 

Message

08-0F8104

08-0F8804

08-4353U4

08-0G9904

08-481904

08-0F7904

Contract 

  

  

ACNH-P091-(104)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

400 E. SIXTH ST.

841 IOWA AVENUE

PO BOX 429

11861 BRANFORD ST

38000 MONROE ST.

P O BOX 50085

2023 CHICAGO AVENUE,
SUITE B-6

2781 W. RAMSEY ST.,
SUITE 7

3474 NIKI WAY

9225 STELLAR CT

2781 W. RAMSEY ST.,
SUITE 7

RIVERSIDE, CA 92507

Accepted

06/12/06

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

08District

08-RIV-95-/6.5

08-RIV-111-/18

08-RIV-215-37.7/43.9

08-SBD-2-/4.2

08-SBD-10-2.5/10

08-SBD-10-9.0/20

Fed Aid

HM1

HM1

HB5
HB4C
HE11

HM1

HA22

HA22

Pgm Code
IN RIVERSIDE COUNTY IN AND NEAR
BLYTHE FROM 0.2 KM SOUTH OF JUNCTION
10 AND 95 TO 0.5 KM NORTH OF C CANAL

IN RIVERSIDE COUNTY AT AND NEAR
NORTH SHORE FROM COUNTY LINE TO
MEDDA WASH

IN RIVERSIDE COUNTY IN RIVERSIDE AND
MORENO VALLEY AT VARIOUS  LOCATIONS

IN SAN BERNARDINO COUNTY NEAR
WRIGHTWOOD FROM LOS ANGELES AND  SAN
BERNARDINO COUNTY LINE TO DESERT
FRONT ROAD

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN ONTARIO,
FONTANA AND RIALTO AT VARIOUS
LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

FOG CHIP SEAL

WIDEN EXISTING FREEWAY

RESURFACE ASPHALT CONCRETE

MODIFY CHANGEABLE MESSAGE SIGNS

REHABILITATE ROADWAY

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRAHAM CONTRACTORS INC.

WASHINGTON/OBAYASHI

ALL AMERICAN ASPHALT

PETERSON CHASE GENERAL

JMC LOUGHLIN ENGINEERING CO.

Contractor

WATSONVILLE CA 95077

SAN JOSE, CA 95159

HIGHLAND, CA  92346

CORONA CA 92878

IRVINE  CA 926145706

RANCHO CUCAMONGO, CA  91730

(831)724-1011

 

 

(951)736-7600

(949)252-0441

 

DENIS OZOWARA

LOPEZ, JOE

SAVALA, MARIO

SAOUD, NAHRO

Resident
Engineer

 

(951) 232-3714

(909) 275-0751

 

(951) 453-8925

(951) 232-3778

 $1,783,344

 $609,859

 $214,773,634

 $843,268

 $898,007

 $14,534,933

Bid + CCOs

 $0

 $559,343

 $118,206,402

 $0

 $890,580

 $12,373,592

Comp To  date

 $0

 $0

 $3,914,555

 $0

 $0

 $2,134,698

This Month
05/25/06

04/05/06

02/06/04

05/17/06

06/28/04

10/24/05

Awarded

06/09/06

04/20/06

02/24/04

06/01/06

07/08/04

11/09/05

Approved

05/30/06

09/05/07

05/01/06

08/10/06

Est Comp

 0%

 100%

 54%

 0%

 100%

 53%

%Time

 0%

 100%

 55%

 0%

 100%

 85%

% Work 

 

COMPLETED

 

 

OVER RUN

 

Message

08-0G5104

08-0F9604

08-334844

08-0F8704

08-366204

08-493704

Contract 

  

  

ACNH-215 -(219)9

  

HP21-6208-(005)E

ACIM-010 -(253)5

  

  

I-215 -(219)9

  

  62-08 0-(5E)

--()

  

  

ACNH-X065-(080)N

  

--()

  

  

  

SWPPP

  

WPCP

WPCP

P O BOX 50085

P.O. BOX 26770

P.O. BOX 600

P O BOX 2229

1792 KAISER AVENUE

10722 ARROW ROUTE STE 100

2781 W. RAMSEY
STREET, SUITE 7

3474 NIKI WAY

1110-A RESEARCH DR.

790 S. VIA LATA STE
100

RIVERSIDE, CA 92557

REDLANDS, CA 92374-4562

COLTON, CA 92334

Accepted

06/02/06

06/05/06

Location
Storm Water
Plan



State of California Department of Transportation Page 4
06/20/06 Statement of Ongoing Contracts as of 07/06/06

08District

08-SBD-15-40.5/0

08-SBD-15-41.1/41.7

08-SBD-15-74.9/124

08-SBD-15-99.5/103.6

08-SBD-18-20.6/39.5

08-SBD-38-9.3/9.6

Fed Aid

HB1

HB32

HA22
HB4C

HM3

201   130

HA21

Pgm Code
IN SAN BERNARDINO COUNTY IN
VICTORVILLE AT PALMDALE ROAD
OVERCROSSING

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM 0.5 KM SOUTH OF TO
0.5 KM NORTH OF ROY RODGERS
OVERCROSSING

IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW AND YERMO FROM EAST MAIN
STREET OVERCROSSING TO 0.32 KM SOUTH
OF RASOR ROAD

IN SAN BERNARDINO COUNTY IN BARSTOW
AT VARIOUS LOCATIONS

SR 18 PM 20.6 TO PM 39.5 200' TO C/L

IN SAN BERNARDINO COUNTY IN AND  NEAR
YUCAIPA FROM 1.3 KM EAST OF BRYANT
STREET TO 0.1 KM EAST OF  MILL CREEK
BRIDGE

Description 

REALIGN RAMP AND LANDSCAPING

HIGHWAY PLANTING AND IRRIGATION

ROADWAY REHABILITATION

RESURFACE ASPHALT CONCRETE

REMOVAL OF DEAD TREES ALONG EVAC.
ROUTES

WIDEN BRIDGE

Type Of Work
ODONNELL CONSTRUCTION INC

DIVERSIFIED LANDSCAPE CO.

KIEWIT PACIFIC CO.

DEBRUIN CONSTRUCTION INC

SOUTH BAY TIMBER

GRIFFITH COMPANY

Contractor

SAN DIMAS CA 917732911

WINCHESTER, CA  92596

VANCOUVER, WA  98668

FRENCH CAMP, CA 95231

YREKA, CA 96097

SANTA FE SPRINGS CA 90670

(909)394-4510

 

 

 

 

(562)207-1777

AMGAD GADALLA

RUBALCABA, JOE

SPENCER, OWEN

MICHAEL YUEN

DAVIS, DARCY L.

Resident
Engineer

(951) 453-8929

(909) 232-8620

(760) 256-5558

(951) 232-7522

(909) 844-9731

 

 $823,690

 $746,075

 $46,685,056

 $742,811

 $50,000

 $2,210,473

Bid + CCOs

 $762,898

 $732,408

 $37,553,531

 $325,285

 $0

 $0

Comp To  date

 $0

 $4,668

 $0

 $325,285

 $0

 $0

This Month
08/22/05

12/26/02

04/07/04

02/07/06

01/26/06

03/27/06

Awarded

09/08/05

01/09/03

04/26/04

02/22/06

02/07/06

04/11/06

Approved

06/07/06

09/18/06

10/17/06

07/11/06

10/10/06

Est Comp

 21%

 0%

 76%

 63%

 0%

 0%

%Time

 92%

 0%

 79%

 44%

 0%

 0%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

08-279004

08-493504

08-4567V4

08-492804

08-0H8104

08-358424

Contract 

ACIM-015 -(222)1

  

ACIM-015 -(218)1

  

ER-    -(   )

ACST-P038-(014)E

G-015 -(222)E

  

ACIM-015 -(218)E

  

--()

  P0-38 0-(4E)

--()

  

--()

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

  

  

559 W COVINA BLVD

33801 WASHINGTON STREET

P.O. BOX 1769

P.O. BOX 1355

202 N. OREGON ST.

P O BOX 2150

15367 TAMARAK RD

464 W. FOURTH STREET
MS 1104

222 E. MAIN ST.,
SUITE 208

222 E. MAIN STREET,
#208

2531 LUGONIA AVE. STE
F

VICTORVILLE, CA 92392

SAN BERNARDINO, CA
92401-1400

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

08District

08-SBD-38-14.8/59.4

08-SBD-40-73.0/91

08-SBD-40-80.0/97

08-SBD-40-97.6/97.6

08-SBD-40-106.5/108

08-SBD-40-125.0/132.8

Fed Aid

201   130

HM1A

201130

201   130

HA21

HM1

Pgm Code
IN SAN BERNARDINO COUNTY ON STATE
ROUTE 38FROM POST MILE 14.8 TO 59.4

IN SAN BERNARDINO COUNTY FROM 2.4 KM
WEST OF OLD DAD WASH TO 1.0 KM WEST
OF NEWTON WASH AND IN AND NEAR
NEEDLES FROM JAVA OVERHEAD

IN SAN BERNARDINO COUNTY ON ROUTE 40
AT POSTMILE 80 AND BETWEEN POSTMILE
90 AND POSTMILE 97

STATE ROUTE 40, PM 97.62 NEAR ESSEX,
SAN BERNARDINO COUNTY AT MUSTANG WASH
BRIDGE # 54-0893R

IN SAN BERNARDINO COUNTY ON
INTERSTATE 40 AT FENNER OVERHEAD

IN SAN BERNARDINO COUNTY NEAR NEEDLES
FROM 7.6 KM EAST OF WATER ROAD TO
WEST OF 40 AND 95 JUNCTION

Description 

REMOVE DEAD AND DYING TREES

PLACE MEDIUM SEAL COAT

BRIDGE SHORING LANES EB AND WB

TEMPORARY SHORING UNDER BRIDGE

STRUCTURE REPLACEMENT

LOCALIZED DIGOUTS

Type Of Work
A J ACOSTA COMPANY, INC.

WESTERN STATES SURFACING INC

YEAGER - SKANSKA COMPANY

YEAGER SKANSKA INC.

KIEWIT PACIFIC CO

GRANITE CONSTRUCTION COMPANY

Contractor

BIG BEAR LAKE, CA  92315

MODESTO CA 95352

RIVERSIDE, CA 92509

RIVERSIDE, CA  92509-2405

PHOENIX AZ 85040-2924

WATSONVILLE CA 950775085

 

(209)525-9065

 

 

 

(831)724-1011

NGUYEN, VU THANH

YUEN, MICHAEL

YUEN, MICHAEL

YANG, CHAD

Resident
Engineer

(951) 232-7582

 

(951) 232-7522

(951) 232-7522

(909) 232-7638

 

 $1,000,000

 $689,690

 $2,985,000

 $1,845,000

 $6,554,937

 $775,755

Bid + CCOs

 $198,123

 $0

 $0

 $535,727

 $6,542,607

 $0

Comp To  date

 $163,940

 $0

 $0

 $0

 $0

 $0

This Month
10/11/05

04/28/99

05/30/06

03/29/06

09/23/03

05/12/06

Awarded

10/11/05

05/07/99

06/08/06

03/29/06

10/07/03

05/30/06

Approved

08/31/06

04/30/07

09/05/08

05/24/06

Est Comp

 31%

 0%

 0%

 25%

 98%

 0%

%Time

 20%

 0%

 0%

 90%

 98%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

08-0H4004

08-463004

08-0J1304

08-0J0204

08-483764

08-0F9204

Contract 

  

  

ER-    -(   )

  

ACIM-040 -(051)1

  

  

  

--()

  

ACIM-040 -(051)N

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

P.O. BOX 2889

P O BOX 4770

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

3888 EAST BROADWAY ROAD

P O BOX 50085

2351 LUGONIA AVE., #F

222 E. MAIN ST., #208

222 E. MAIN STREET,
STE 208

P.O. BOX 4
ESSEX, CA 92332

Accepted

05/25/06

Location
Storm Water
Plan



State of California Department of Transportation Page 6
06/20/06 Statement of Ongoing Contracts as of 07/06/06

08District

08-SBD-40-136.0/143.7

08-SBD-60-.6/3.5

08-SBD-62-.8/9.6

08-SBD-62-33.0/34.2

08-SBD-66-17.1/0

08-SBD-83-.9/1

Fed Aid

HM1

HA25

HB4N

HM1

HB1

HA21

Pgm Code
IN SAN BERNARDINO COUNTY NEAR NEEDLES
FROM 0.2 KM OF JAVA OVERHEAD TO 40
AND 95 JUNCTION

IN SAN BERNARDINO COUNTY IN CHINO
FROM 1.0 KM EAST OF THE  LOS ANGELES
COUNTY LINE TO 0.32 KM WEST OF
MOUNTAIN AVENUE UNDERCROSSIN

IN SAN BERNARDINO COUNTY AT AND  NEAR
MORONGO VALLEY AND YUCCA VALLEY FROM
0.1 KM WEST OF HESS  BOULEVARD TO LA
HONDA WAY

IN SAN BERNARDINO COUNTY IN
TWENTYNINE PALMS ON ROUTE 62 FROM
CEDAR AVENUE TO CHARLOTTE ROAD

IN SAN BERNARDINO COUNTY IN FONTANA
AND RIALTO AT MAPLE AVENUE
INTERSECTION

IN SAN BERNARDINO COUNTY IN CHINO AT
CHINO CREEK BRIDGE

Description 

DIGOUTS

PLANTING AND IRRIGATION

REHABILITATE ROADWAY

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNAL

REPLACE BRIDGE SCOUR

Type Of Work
GRANITE CONSTRUCTION COMPANY

BELAIRE WEST LANDSCAPE INC

GRANITE CONSTRUCTION COMPANY

MATICH CORPORATION

OLIVAS VALDEZ INC

MCM CONSTRUCTION INC.

Contractor

WATSONVILLE CA 950775085

BUENA PARK  CA 90622

INDIO, CA  92203

SAN BERNARDINO CA 92412

COVINA, CA 91724

BLOOMINGTON, CA  92316

(831)724-1011

(714)523-9200

 

(909)825-9100

 

 

SPRAY, MIKE

GONZALEZ, ALFONSO

MAYER, GARY A.

MAGED YOUSSEF

SAOUD, NAHRO

Resident
Engineer

 

(951) 232-6497

(951) 922-1728

(760)922-5848

(951) 538-3087

(951) 232-3778

 $1,320,023

 $510,012

 $9,884,009

 $147,147

 $670,676

 $1,981,652

Bid + CCOs

 $0

 $279,574

 $4,038,227

 $0

 $39,499

 $1,944,185

Comp To  date

 $0

 $0

 $0

 $0

 $39,499

 $2,400

This Month
05/10/06

10/13/05

10/06/05

04/05/02

01/27/06

08/11/05

Awarded

05/22/06

10/27/05

10/21/05

04/18/02

02/14/06

08/26/05

Approved

08/14/07

03/05/07

10/20/06

05/14/07

Est Comp

 0%

 31%

 37%

 0%

 6%

 0%

%Time

 0%

 55%

 40%

 0%

 6%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

08-0F9304

08-451504

08-359024

08-1A1304

08-492504

08-449704

Contract 

  

  

ACNH-P062-(024)E

  

  

ACST-S083-(017)E

  

  

--()

  

  

  S0-83 0-(7E)

  

  

  

  

  

--()

  

WPCP

SWPPP

  

WPCP

WPCP

P O BOX 50085

P O BOX 6270

38000 MONROE ST.

P O BOX 50000

846 NORTH CHARTER DRIVE

P.O. BOX 867

1110-A RESEARCH DR.

6690 LA CONTENTA ROAD

322 W. HOBSON WAY STE
#2

9225 STELLAR COURT #
B

790 S. VIA LATA STE
100

REDLANDS, CA 92374-4562

BANNING, CA 92220

BLYTHE, CA 92225

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

08District

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-210-8.3/15.1

08-SBD-210-12.7/15.2

08-SBD-210-12.9/13

08-SBD-215-2.7/5

Fed Aid

201   130

HB1
HA22

HE14

HB4N

HB6

HA27

Pgm Code
REMOVE DEAD AND DYING TREES ADJACENT
TO STATE HIGHWAY JCT 18 TO JCT 173 ON
RTE 189

IN SAN BERNARDINO AND LOS ANGELES
COUNTIES AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA
AT THE NORTH WEST CORNER OF BEECH
AVENUE UNDERCROSSING

IN SAN BERNARDINO COUNTY IN COLTON
AND SAN BERNARDINO FROM WASHINGTON
AVENUE OVERCROSSING TO 0.4 KM SOUTH
OF ORANGE SHOW ROAD OVER

Description 

REMOVAL AND DISPOSAL OF FIRE

WIDEN ROADWAY

HIGHWAY LANDSCAPING AND IRRIGATION

RAMP METERING

CONSTRUCT PARK AND RIDE

UPGRADE MEDIAN BARRIER

Type Of Work
SOUTH BAY TIMBER

YEAGER SKANSKA INC

BELAIRE WEST LANDSCAPE INC

T D S ENGINEERING

VANCE CORPORATION

BEADOR CONSTRUCTION COMPANY

Contractor

YREKA, CA  96067

RIVERSIDE CA 925092405

BUENA PARK CA 90622

WESTLAKE VILLAGE  CA 91361

RIALTO, CA  92377-4113

CORONA CA 92883

 

(951)684-5360

(714)523-9200

(805)371-4639

 

(951)674-7352

DAVIS, DARCY

PINING, CATALINO

MORO, BILL

TAHA, ISSA

ABU-GHARBIEH, IMAD

Resident
Engineer

(909) 844-9731

(951) 840-8230

(951) 830-6815

(951) 840-8234

(951) 232-3610

 

 $2,000,000

 $37,637,167

 $4,023,938

 $521,212

 $838,564

 $4,369,300

Bid + CCOs

 $734,022

 $6,769,464

 $3,850,554

 $444,529

 $539,871

 $0

Comp To  date

 $309,886

 $2,303,857

 $0

 $42,496

 $152,408

 $0

This Month
11/30/05

02/14/06

08/12/03

10/18/05

01/24/06

05/24/06

Awarded

11/30/05

03/01/06

09/03/03

10/27/05

02/02/06

06/06/06

Approved

10/03/06

08/30/07

07/10/07

07/06/06

08/15/06

Est Comp

 34%

 15%

 0%

 82%

 49%

 0%

%Time

 37%

 18%

 0%

 85%

 67%

 0%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

08-0H5804

08-4697V4

08-498004

08-443614

08-204334

08-0C1804

Contract 

NH-    -(   )

ACST-X071-(051)E

STPL-6208-(004)E

  

CMLN-6208-(010)E

  

--()

  X0-71 0-(1E)

--()

  

--()

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

202 N. OREGON ST.

1995 AGUA MANSA ROAD

P O BOX 6270

2899 AGOURA ROAD SUITE 171

2271 N. LOCUST AVENUE

26320 LESTER CIRCLE

2351 W. LUGONIA,
SUITE F

15367 TAMARACK RD.

464 W. FOURTH STREET
6TH FLOOR

1110-A RESEARCH DR.

9225 STELLER COURT
STE B

SAN BERNARDINO, CA
92401-1400

REDLANDS, CA 92374-4562

Accepted

Location
Storm Water
Plan
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 $10,896,837 $233,647,014 $454,945,763

08-SBD-247-24.0/32.2

08-SBD-395-46.0/52

08-SBD-5731-/0

Fed Aid

HM1

HM1

HA12

Pgm Code
IN SAN BERNARDINO COUNTY NEAR LANDERS
FROM 0.6 KM NORTH OF BIG HORN AVENUE
TO 1.7 KM SOUTH OF GEORGES ROAD

IN SAN BERNARDINO COUNTY AT KRAMER
JUNCTION FROM ROUTE 58 TO DESERT HILL
ROAD

IN SAN BERNARDINO COUNTY AT THE
VIDAL MAINTENANCE STATION

Description 

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

UPGRADE MAINTENANCE STATION

Type Of Work
SULLY-MILLER CONTRACTING CO

ORTIZ ASPHALT PAVING INC

DRP NATIONAL INC.

Contractor

VICTORVILLE, CA 92392

COLTON CA 92324

WEST COVINA, CA  91791

 

(909)382-2233

 

PARVINJAH, MOHSEN

SARKIN, SUE

VERLENGIA, ROMANO
(CONSTRUCTION TRAILER)

Resident
Engineer

(951) 232-7755

(951) 232-7826

(951) 538-9810

 $1,061,552

 $1,191,883

 $901,155

Bid + CCOs

 $0

 $10,095

 $595,657

Comp To  date

 $0

 $10,095

 $100,815

This Month
05/04/06

04/25/06

01/18/06

Awarded

05/15/06

05/11/06

01/24/06

Approved

07/21/06

08/21/06

Est Comp

 0%

 37%

 66%

%Time

 0%

 1%

 66%

% Work 

 

 

 

Message

08-0F9004

08-0F8904

08-499904

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

  

  

  

17540 TURNER ROAD

P O BOX 883

2694 E GARVEY AVE SOUTH #183

15367 TAMARACK ROAD

15367 TAMARACK RD

C/O CALTRANS
MAINTENANCE HC 20 BOX
414

Accepted

Location
Storm Water
Plan



08-0H1804

08-0C9504

08-354804

08-446514

08-0F8304

08-1A0104

08-0F8104

08-0F8804

08-4353U4

08-0G9904

08-481904

08-0F7904

08-0G5104

08-0F9604

08-334844

08-0F8704

08-366204

08-493704

08-279004

08-493504

08-4567V4

08-492804

Contract

08-RIV-10-20.0/25

08-RIV-10-15.8/15.9

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-74-27.5/30.5

08-RIV-74-23.5/25.9

08-RIV-79-33.8/40.4

08-RIV-86-11.4/22.8

08-RIV-91-7.4/21.6

08-RIV-91-/14

08-RIV-95-10.7/25

08-RIV-95-28.0/36.2

08-RIV-95-/6.5

08-RIV-111-/18

08-RIV-215-37.7/43.9

08-SBD-2-/4.2

08-SBD-10-2.5/10

08-SBD-10-9.0/20

08-SBD-15-40.5/0

08-SBD-15-41.1/41.7

08-SBD-15-74.9/124

08-SBD-15-99.5/103.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-0H8104

08-358424

08-0H4004

08-0J1304

08-0J0204

08-463004

08-483764

08-0F9204

08-0F9304

08-451504

08-359024

08-1A1304

08-492504

08-449704

08-0H5804

08-4697V4

08-498004

08-443614

08-204334

08-0C1804

08-0F9004

08-0F8904

Contract

08-SBD-18-20.6/39.5

08-SBD-38-9.3/9.6

08-SBD-38-14.8/59.4

08-SBD-40-80.0/97

08-SBD-40-97.6/97.6

08-SBD-40-73.0/91

08-SBD-40-106.5/108

08-SBD-40-125.0/132.8

08-SBD-40-136.0/143.7

08-SBD-60-.6/3.5

08-SBD-62-.8/9.6

08-SBD-62-33.0/34.2

08-SBD-66-17.1/0

08-SBD-83-.9/1

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-210-8.3/15.1

08-SBD-210-12.7/15.2

08-SBD-210-12.9/13

08-SBD-215-2.7/5

08-SBD-247-24.0/32.2

08-SBD-395-46.0/52

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-499904

Contract

08-SBD-5731-/0

Cnty Rt Pm

8

Page
Statement of Ongoing Contracts - Index

08

District

 $8,418,262

Work Completed This Period

 Statement of Ongoing Contracts -Summary

08District

 $454,945,763  $233,647,014

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $70,622,805

 $297,156,645

 $45,853,230

 $27,091,869

 $3,035,000

 $11,186,214

 Bid + CCO

 $57,828,293

 $146,490,858

 $12,564,204

 $5,443,076

 $0

 $11,320,583

 Work Comp

District Total:

Work completed this Period:  $8,418,262
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